AGLC Law Firm CRM: Implementation Checklist

Project: AGLC Law Firm CRM (PPP Platform)
Version: 1.0
Date: March 12, 2026
Purpose: Detailed task tracking for Phase 1 MVP implementation

---

Pre-Implementation Checklist

Project Setup & Planning

- [ ] **Stakeholder Approval:** Get final approval to proceed with Phase 1
- [ ] **Budget Confirmation:** Confirm Phase 1 budget allocation ($120,500)
- [ ] **Team Assembly:** Assign all required team members
- [ ] **Team Onboarding:** Complete team orientation and training
- [ ] **Development Environment:** Set up local development for all team members
- [ ] **Repository Setup:** Create GitHub branches and access controls
- [ ] **Communication Setup:** Create Slack channels (#aglc-crm-dev, #aglc-crm-support)
- [ ] **Project Management:** Set up Jira/Monday.com for task tracking
- [ ] **Documentation Review:** All team members review documentation package
- [ ] **Kickoff Meeting:** Conduct project kickoff with full team

---

Phase 1 Implementation Checklist

Week 1-2: Foundation & Database

Database Setup

- [ ] **Database Creation**
  - [ ] Create PostgreSQL database
  - [ ] Configure connection pooling
  - [ ] Set up backup procedures
  - [ ] Test database connectivity
- [ ] **Schema Migration**
  - [ ] Create users table
  - [ ] Create clients table
  - [ ] Create cases table
  - [ ] Create phases table
  - [ ] Create tasks table
  - [ ] Create communications table
  - [ ] Create performance table
  - [ ] Create audit logs table
  - [ ] Add all indexes
  - [ ] Verify schema integrity
- [ ] **Data Seeding**
  - [ ] Create test data for development
  - [ ] Create sample clients
  - [ ] Create sample cases
  - [ ] Create sample tasks
  - [ ] Create sample users

Backend Setup

- [ ] **tRPC Router Structure**
  - [ ] Create auth router
  - [ ] Create cases router
  - [ ] Create tasks router
  - [ ] Create clients router
  - [ ] Create dashboard router
  - [ ] Create AI router
  - [ ] Add input validation (Zod)
  - [ ] Add error handling
- [ ] **Database Helpers**
  - [ ] Create case queries
  - [ ] Create task queries
  - [ ] Create client queries
  - [ ] Create performance queries
  - [ ] Create communication queries
  - [ ] Add transaction support
  - [ ] Add error handling
- [ ] **Authentication**
  - [ ] Implement Manus OAuth integration
  - [ ] Create session management
  - [ ] Implement role-based access control
  - [ ] Add logout functionality
  - [ ] Create protected procedures
  - [ ] Add authentication tests

Frontend Setup

- [ ] **Project Structure**

    - [ ] Create pages directory structure
    - [ ] Create components directory structure
    - [ ] Create hooks directory
    - [ ] Create contexts directory
    - [ ] Create lib directory
    - [ ] Set up routing
- [ ] **Design System**
    - [ ] Configure Tailwind CSS
    - [ ] Set up shadcn/ui components
    - [ ] Create color palette
    - [ ] Create typography system
    - [ ] Create spacing system
    - [ ] Create component library
- [ ] **Authentication UI**
    - [ ] Create login page
    - [ ] Create logout functionality
    - [ ] Create user profile page
    - [ ] Create user settings page
    - [ ] Add authentication hooks
    - [ ] Add error handling

Testing Foundation

- [ ] **Test Setup**
    - [ ] Configure Vitest
    - [ ] Set up test database
    - [ ] Create test utilities
    - [ ] Create mock data factories
    - [ ] Add CI/CD pipeline

- [ ] **Initial Tests**
    - [ ] Write authentication tests
    - [ ] Write database query tests
    - [ ] Write API endpoint tests
    - [ ] Write component tests
    - [ ] Verify test coverage

Week 3-4: Case Management

Case Database & API

- [ ] **Case Table & Migrations**
    - [ ] Create cases table
    - [ ] Add case status enum
    - [ ] Add case type enum
    - [ ] Create indexes
    - [ ] Test migrations
- [ ] **Case Queries**
    - [ ] Get all cases
    - [ ] Get case by ID
    - [ ] Create case
    - [ ] Update case
    - [ ] Delete case
    - [ ] Get cases by client
    - [ ] Get cases by status
    - [ ] Add filtering and sorting
- [ ] **Case tRPC Procedures**
    - [ ] Create cases.list procedure

    - [ ] Create cases.getById procedure
    - [ ] Create cases.create procedure
    - [ ] Create cases.update procedure
    - [ ] Create cases.delete procedure
    - [ ] Add input validation
    - [ ] Add authorization checks
    - [ ] Add error handling

Case Templates

- [ ] **Template Design**
    - [ ] Design Corporate Law template
    - [ ] Design Real Estate template
    - [ ] Design Litigation template
    - [ ] Design IP template
    - [ ] Design Other template
- [ ] **Template Implementation**
    - [ ] Create template data structure
    - [ ] Implement template selection UI
    - [ ] Create template-based case creation
    - [ ] Add template customization
    - [ ] Test template workflows

Case UI Components

- [ ] **Case Creation**
    - [ ] Create case form component
    - [ ] Add client selection
    - [ ] Add case type selection
    - [ ] Add deadline picker

    - [ ] Add team assignment
    - [ ] Add form validation
    - [ ] Add error handling
- [ ] **Case Detail Page**
    - [ ] Create case header (title, status, client)
    - [ ] Add case information section
    - [ ] Add phases section
    - [ ] Add tasks section
    - [ ] Add communications section
    - [ ] Add team members section
    - [ ] Add actions menu
- [ ] **Case List Page**
    - [ ] Create case list/table
    - [ ] Add filtering (status, type, client)
    - [ ] Add sorting
    - [ ] Add pagination
    - [ ] Add search
    - [ ] Add bulk actions
    - [ ] Add create case button

Case Testing

- [ ] **Unit Tests**
    - [ ] Test case creation
    - [ ] Test case updates
    - [ ] Test case deletion
    - [ ] Test case queries
    - [ ] Test case validation
- [ ] **Integration Tests**

    - [ ] Test case creation workflow
    - [ ] Test case update workflow
    - [ ] Test case list filtering
    - [ ] Test authorization
- [ ] **UI Tests**
    - [ ] Test case form submission
    - [ ] Test case detail rendering
    - [ ] Test case list rendering
    - [ ] Test error handling

Week 5-6: Task Management

Task Database & API

- [ ] **Task Table & Migrations**
    - [ ] Create tasks table
    - [ ] Add task status enum
    - [ ] Add task priority enum
    - [ ] Create indexes
    - [ ] Test migrations
- [ ] **Task Queries**
    - [ ] Get all tasks
    - [ ] Get task by ID
    - [ ] Create task
    - [ ] Update task
    - [ ] Delete task
    - [ ] Get tasks by phase
    - [ ] Get tasks by assignee
    - [ ] Get overdue tasks

    - [ ] Add filtering and sorting

- [ ] **Task tRPC Procedures**
    - [ ] Create tasks.list procedure
    - [ ] Create tasks.getById procedure
    - [ ] Create tasks.create procedure
    - [ ] Create tasks.update procedure
    - [ ] Create tasks.delete procedure
    - [ ] Create tasks.assign procedure
    - [ ] Create tasks.complete procedure
    - [ ] Add input validation
    - [ ] Add authorization checks

Task UI Components

- [ ] **Task Creation**
    - [ ] Create task form component
    - [ ] Add phase selection
    - [ ] Add title and description
    - [ ] Add priority selection
    - [ ] Add deadline picker
    - [ ] Add assignee selection
    - [ ] Add dependency selection
    - [ ] Add form validation
- [ ] **Task Kanban Board**
    - [ ] Create Kanban board component
    - [ ] Add columns (Pending, In Progress, Blocked, Completed)
    - [ ] Add drag-and-drop functionality
    - [ ] Add task cards
    - [ ] Add status update on drop

    - [ ] Add filtering
    - [ ] Add sorting
- [ ] **Task List View**
    - [ ] Create task list component
    - [ ] Add filtering (status, priority, assignee)
    - [ ] Add sorting
    - [ ] Add pagination
    - [ ] Add search
    - [ ] Add bulk actions
    - [ ] Add create task button
- [ ] **Task Detail Modal**
    - [ ] Create task detail modal
    - [ ] Add task information
    - [ ] Add comments section
    - [ ] Add history section
    - [ ] Add edit functionality
    - [ ] Add assignment functionality
    - [ ] Add completion functionality

Task Testing

- [ ] **Unit Tests**
    - [ ] Test task creation
    - [ ] Test task updates
    - [ ] Test task deletion
    - [ ] Test task queries
    - [ ] Test task validation
- [ ] **Integration Tests**

    - [ ] Test task creation workflow
    - [ ] Test task assignment workflow
    - [ ] Test task completion workflow
    - [ ] Test task filtering
- [ ] **UI Tests**
    - [ ] Test Kanban board interactions
    - [ ] Test task form submission
    - [ ] Test task list rendering
    - [ ] Test drag-and-drop

Week 7-8: Features & Deployment

VIP Client Portal

- [ ] **Client Authentication**
    - [ ] Create client login page
    - [ ] Implement client session
    - [ ] Create client logout
    - [ ] Add client access control
- [ ] **Client Dashboard**
    - [ ] Create case overview widget
    - [ ] Add timeline view
    - [ ] Add key dates widget
    - [ ] Add status indicator
    - [ ] Add progress bar
- [ ] **Document Library**
    - [ ] Create document storage
    - [ ] Add document upload

    - [ ] Add document organization
    - [ ] Add document download
    - [ ] Add document sharing
- [ ] **Communication History**
    - [ ] Create communication list
    - [ ] Add message view
    - [ ] Add filtering
    - [ ] Add search
    - [ ] Add export

Gamification System

- [ ] **Points System**
    - [ ] Create points database table
    - [ ] Implement points earning logic
    - [ ] Create points display
    - [ ] Add points history
- [ ] **Achievement Badges**
    - [ ] Design 10+ badges
    - [ ] Create badge database table
    - [ ] Implement badge earning logic
    - [ ] Create badge display
    - [ ] Add badge notifications
- [ ] **Achievement Board**
    - [ ] Create achievement board page
    - [ ] Add badge display
    - [ ] Add achievement descriptions
    - [ ] Add progress tracking

    - [ ] Add sharing functionality
- [ ] **Leaderboard**
    - [ ] Create leaderboard page
    - [ ] Add user rankings
    - [ ] Add points display
    - [ ] Add monthly reset
    - [ ] Add filtering

Wellness Features

- [ ] **Break Reminders**
    - [ ] Implement reminder scheduling
    - [ ] Create reminder notification
    - [ ] Add reminder preferences
    - [ ] Add reminder history
- [ ] **Prayer Time Notifications**
    - [ ] Integrate prayer time API
    - [ ] Create prayer time display
    - [ ] Add prayer time notifications
    - [ ] Add prayer time preferences
- [ ] **Mood Toggle**
    - [ ] Create mood selector UI
    - [ ] Implement mood tracking
    - [ ] Add mood history
    - [ ] Create mood analytics

Executive Dashboard

- [ ] **Dashboard Layout**

    - [ ] Create dashboard grid layout
    - [ ] Add widget containers
    - [ ] Implement responsive design
    - [ ] Add customization options
- [ ] **Dashboard Widgets**
    - [ ] Create case overview widget
    - [ ] Create team performance widget
    - [ ] Create task completion widget
    - [ ] Create client satisfaction widget
    - [ ] Create risk alerts widget
- [ ] **Dashboard Functionality**
    - [ ] Add drill-down capabilities
    - [ ] Add date range filtering
    - [ ] Add export functionality
    - [ ] Add refresh functionality

AI Agents (Phase 1)

- [ ] **Planner Agent**
    - [ ] Design agent architecture
    - [ ] Implement roadmap generation
    - [ ] Create task sequence generation
    - [ ] Add fallback templates
    - [ ] Implement error handling
    - [ ] Add agent logging
- [ ] **Tracker Agent**
    - [ ] Design agent architecture
    - [ ] Implement deadline monitoring

    - [ ] Create alert generation
    - [ ] Add urgency calculation
    - [ ] Implement error handling
    - [ ] Add agent logging

Deployment & Launch

- [ ] **Production Environment**
    - [ ] Set up production database
    - [ ] Configure environment variables
    - [ ] Set up SSL/TLS
    - [ ] Configure backups
    - [ ] Test backup restoration
- [ ] **Monitoring & Logging**
    - [ ] Set up error tracking (Sentry)
    - [ ] Configure logging
    - [ ] Set up monitoring dashboards
    - [ ] Create alerting rules
    - [ ] Test alerts
- [ ] **Performance Testing**
    - [ ] Run load testing
    - [ ] Optimize slow queries
    - [ ] Optimize frontend bundle
    - [ ] Test with production data volume
    - [ ] Verify performance targets
- [ ] **Security Hardening**
    - [ ] Run security scan
    - [ ] Verify encryption

    - [ ] Test access controls
    - [ ] Verify audit logging
    - [ ] Check for secrets in code
- [ ] **Deployment**
    - [ ] Create deployment runbook
    - [ ] Perform dry-run deployment
    - [ ] Deploy to production
    - [ ] Verify all features working
    - [ ] Monitor for errors

Testing & QA

- [ ] **Comprehensive Testing**
    - [ ] Run all unit tests
    - [ ] Run all integration tests
    - [ ] Run end-to-end tests
    - [ ] Run performance tests
    - [ ] Run security tests
    - [ ] Verify test coverage >90%
- [ ] **User Acceptance Testing (UAT)**
    - [ ] Create UAT test cases
    - [ ] Conduct UAT with team
    - [ ] Document UAT results
    - [ ] Fix critical issues
    - [ ] Get UAT sign-off
- [ ] **Documentation**
    - [ ] Update API documentation
    - [ ] Create user guides

    - [ ] Update deployment guide
    - [ ] Create troubleshooting guide
    - [ ] Update architecture documentation

Launch Preparation

- [ ] **Team Training**
    - [ ] Conduct system training
    - [ ] Provide hands-on training
    - [ ] Create training videos
    - [ ] Distribute training materials
    - [ ] Verify team understanding
- [ ] **Communication**
    - [ ] Announce launch date
    - [ ] Send launch communications
    - [ ] Create launch checklist
    - [ ] Prepare launch day procedures
    - [ ] Set up support team
- [ ] **Launch Day**
    - [ ] Verify all systems ready
    - [ ] Monitor system performance
    - [ ] Support team on standby
    - [ ] Monitor error logs
    - [ ] Gather initial feedback

Post-Launch Checklist (Week 9)

Soft Launch Monitoring

- [ ] Monitor system performance (24/7 for first week)
- [ ] Track error rates and logs
- [ ] Monitor database performance
- [ ] Track user adoption
- [ ] Gather user feedback
- [ ] Document issues and fixes
- [ ] Update status reports

Issue Resolution

- [ ] Prioritize reported issues
- [ ] Assign issues to developers
- [ ] Fix critical issues immediately
- [ ] Fix high-priority issues within 24 hours
- [ ] Fix medium-priority issues within 3 days
- [ ] Document all fixes
- [ ] Communicate fixes to team

Feedback Collection

- [ ] Send feedback survey to team
- [ ] Conduct feedback interviews
- [ ] Analyze feedback
- [ ] Prioritize feature requests
- [ ] Plan Phase 2 based on feedback
- [ ] Document learnings

Success Metrics Review

- [ ] Measure system adoption rate
- [ ] Measure task completion rate
- [ ] Measure user satisfaction
- [ ] Measure case cycle time reduction
- [ ] Measure system uptime
- [ ] Compare against targets
- [ ] Document results

Documentation Updates

- [ ] Update user guides based on feedback
- [ ] Update troubleshooting guide
- [ ] Update API documentation
- [ ] Create FAQ document
- [ ] Update status reports
- [ ] Archive launch documentation

Sign-Off & Approval

Phase 1 Completion Sign-Off

Role	Name	Signature	Date
Project Lead	_____	_____	_____
Tech Lead	_____	_____	_____
Product Manager	_____	_____	_____
QA Lead	_____	_____	_____
Executive Sponsor	_____	_____	_____

Notes & Comments

Implementation Notes:

- Estimated timeline: 8 weeks (March 19 - May 14, 2026)
- Team size: 3-4 developers, 1 DevOps, 1 QA
- Success criteria: All 10 features implemented, >90% test coverage, team adoption >90%
- Risk level: Medium (scope creep, AI complexity)

Assumptions:

- Team will be fully available for the entire 8 weeks
- No major interruptions or competing priorities
- All stakeholder approvals obtained upfront
- External services (Twilio, SendGrid, OpenAI) available and configured

Dependencies:

- Stakeholder approval to proceed
- Team assignment and availability
- Budget confirmation
- External service credentials
- Production environment setup

Checklist Version: 1.0
Last Updated: March 12, 2026
Next Review: Upon Phase 1 kickoff (March 19, 2026)
Maintained By: Project Manager