AGLC Law Firm CRM: Project TODO List

Project: AGLC Law Firm CRM (PPP Platform)
Status: In Planning
Last Updated: March 12, 2026
Next Review: Weekly (Every Friday)

Phase 1: MVP (Weeks 1-8) - Core Features

Case Management

- [ ] Create case database schema and migrations
- [ ] Build case creation form with client selection
- [ ] Implement case templates for 5 main practice areas
- [ ] Create case detail page with status tracking
- [ ] Build case list/dashboard with filtering
- [ ] Add case phase management (Intake, Active, On Hold, Completed, Closed)
- [ ] Implement case assignment to team members
- [ ] Add case history and audit logs
- [ ] Create case export functionality (PDF, Excel)
- [ ] Build client communication log within case

Task Management

- [ ] Create task database schema and migrations
- [ ] Build task creation form with phase assignment
- [ ] Implement task assignment logic
- [ ] Create task board (Kanban view)
- [ ] Build task list view with filtering and sorting

- [ ] Add task priority levels (Low, Medium, High, Critical)
- [ ] Implement task dependencies
- [ ] Add task status tracking (Pending, In Progress, Blocked, Completed)
- [ ] Create task completion workflow
- [ ] Add task history and comments

VIP Client Portal

- [ ] Design VIP portal UI/UX
- [ ] Create client authentication (separate from internal)
- [ ] Build client case dashboard (status, timeline, key dates)
- [ ] Implement document library with organization by phase
- [ ] Add communication history view
- [ ] Create meeting scheduler integration
- [ ] Build notification preferences
- [ ] Add client satisfaction survey
- [ ] Implement client document upload
- [ ] Create client activity log

Gamification System

- [ ] Design Spin the Wheel UI
- [ ] Implement points system
- [ ] Create achievement badges (10+ badges)
- [ ] Build achievement board
- [ ] Implement leaderboard (monthly)
- [ ] Add reward redemption system
- [ ] Create points earning rules
- [ ] Build gamification dashboard
- [ ] Add team celebration notifications
- [ ] Implement point history tracking

Wellness Features

- [ ] Add break reminders (every 2 hours)
- [ ] Implement prayer time notifications
- [ ] Create mood toggle (Happy, Neutral, Stressed)
- [ ] Build wellness dashboard
- [ ] Add hydration reminders
- [ ] Implement focus timer (Pomodoro)
- [ ] Create wellness tips rotation
- [ ] Add team wellness metrics
- [ ] Build wellness history
- [ ] Create wellness recommendations

Executive Dashboard

- [ ] Design dashboard layout
- [ ] Build case overview widget (total, active, completed)
- [ ] Create team performance widget
- [ ] Add financial metrics widget
- [ ] Implement task completion rate widget
- [ ] Build client satisfaction widget
- [ ] Create deadline tracking widget
- [ ] Add risk alerts widget
- [ ] Implement drill-down capabilities
- [ ] Create dashboard export functionality

AI Planner Agent

- [ ] Design Planner Agent architecture
- [ ] Implement case roadmap generation
- [ ] Create task sequence generation

- [ ] Add phase estimation
- [ ] Build resource requirement analysis
- [ ] Implement risk identification
- [ ] Create fallback templates
- [ ] Add agent logging and monitoring
- [ ] Implement error handling
- [ ] Create agent performance metrics

AI Tracker Agent

- [ ] Design Tracker Agent architecture
- [ ] Implement deadline monitoring
- [ ] Create alert generation logic
- [ ] Add urgency calculation
- [ ] Build notification routing
- [ ] Implement escalation rules
- [ ] Create tracking dashboard
- [ ] Add agent logging and monitoring
- [ ] Implement error handling
- [ ] Create performance metrics

Authentication & Authorization

- [ ] Implement Manus OAuth integration
- [ ] Create user roles (user, admin)
- [ ] Build role-based access control (RBAC)
- [ ] Implement session management
- [ ] Add logout functionality
- [ ] Create user profile page
- [ ] Build user settings
- [ ] Implement password reset (if needed)

- [ ] Add login page
- [ ] Create authentication tests

Database & Infrastructure

- [ ] Set up PostgreSQL database
- [ ] Create all core tables
- [ ] Implement database migrations
- [ ] Set up connection pooling
- [ ] Create backup procedures
- [ ] Implement audit logging
- [ ] Set up monitoring
- [ ] Create performance indexes
- [ ] Implement data encryption
- [ ] Set up disaster recovery

Testing & Quality

- [ ] Write unit tests for core features
- [ ] Create integration tests
- [ ] Build end-to-end tests
- [ ] Implement performance testing
- [ ] Create security testing
- [ ] Build accessibility testing
- [ ] Implement code coverage tracking
- [ ] Create test documentation
- [ ] Set up CI/CD pipeline
- [ ] Create test reporting

Documentation

- [ ] Write API documentation

- [ ] Create user guides
- [ ] Build developer documentation
- [ ] Write deployment procedures
- [ ] Create troubleshooting guide
- [ ] Build architecture documentation
- [ ] Write database schema documentation
- [ ] Create code examples
- [ ] Build configuration guide
- [ ] Write knowledge transfer guide

Deployment & Launch

- [ ] Set up production environment
- [ ] Create deployment procedures
- [ ] Implement monitoring and alerting
- [ ] Set up error tracking (Sentry)
- [ ] Create backup and recovery procedures
- [ ] Build health check endpoints
- [ ] Implement logging
- [ ] Create runbooks
- [ ] Set up on-call procedures
- [ ] Perform load testing

Phase 2: AI & Integration (Weeks 9-16)

Crisis Manager Agent

- [ ] Design Crisis Manager architecture
- [ ] Implement risk detection logic
- [ ] Create escalation rules

- [ ] Build alert system
- [ ] Implement case health scoring
- [ ] Add predictive risk analysis
- [ ] Create crisis response templates
- [ ] Implement agent monitoring
- [ ] Add performance metrics
- [ ] Create testing procedures

WhatsApp Integration

- [ ] Set up Twilio WhatsApp API
- [ ] Implement message receiving
- [ ] Build message routing logic
- [ ] Create message storage
- [ ] Implement message sending
- [ ] Add message templates
- [ ] Build conversation history
- [ ] Implement error handling
- [ ] Create monitoring and logging
- [ ] Build testing procedures

Smart Task Assignment

- [ ] Analyze team capabilities
- [ ] Build skill matrix
- [ ] Implement assignment algorithm
- [ ] Create assignment suggestions
- [ ] Build assignment UI
- [ ] Implement assignment validation
- [ ] Add assignment history
- [ ] Create performance tracking

- [ ] Implement feedback loop
- [ ] Build testing procedures

Client Communication Hub

- [ ] Design communication hub UI
- [ ] Implement email integration
- [ ] Add WhatsApp integration
- [ ] Build SMS integration
- [ ] Create communication history
- [ ] Implement message search
- [ ] Add communication templates
- [ ] Build notification system
- [ ] Create communication analytics
- [ ] Implement archiving

Financial Metrics Dashboard

- [ ] Design financial dashboard
- [ ] Implement revenue tracking
- [ ] Build cost analysis
- [ ] Create profitability metrics
- [ ] Add billing integration
- [ ] Implement financial forecasting
- [ ] Build financial reports
- [ ] Create financial alerts
- [ ] Implement export functionality
- [ ] Build testing procedures

Risk Monitoring & Alerts

- [ ] Design risk monitoring system

- [ ] Implement risk detection
- [ ] Create risk scoring
- [ ] Build alert system
- [ ] Implement escalation rules
- [ ] Add risk dashboard
- [ ] Create risk reports
- [ ] Implement risk tracking
- [ ] Build risk history
- [ ] Create testing procedures

Resource/Knowledge Agent

- [ ] Design Knowledge Agent architecture
- [ ] Implement legal research capability
- [ ] Build case law database
- [ ] Create precedent matching
- [ ] Implement document analysis
- [ ] Add knowledge search
- [ ] Create knowledge recommendations
- [ ] Implement agent monitoring
- [ ] Add performance metrics
- [ ] Create testing procedures

Mode Toggles (Vacation/Work)

- [ ] Design mode toggle UI
- [ ] Implement vacation mode
- [ ] Create work mode
- [ ] Build mode switching logic
- [ ] Implement auto-responder
- [ ] Add task reassignment

- [ ] Create notification rules
- [ ] Build mode history
- [ ] Implement mode analytics
- [ ] Create testing procedures

Advanced Analytics

- [ ] Design analytics dashboard
- [ ] Implement case analytics
- [ ] Build team analytics
- [ ] Create financial analytics
- [ ] Add performance analytics
- [ ] Implement trend analysis
- [ ] Build predictive analytics
- [ ] Create custom reports
- [ ] Implement data export
- [ ] Build visualization library

Integration Testing

- [ ] Test WhatsApp integration
- [ ] Test email integration
- [ ] Test SMS integration
- [ ] Test LLM integration
- [ ] Test S3 integration
- [ ] Test payment integration
- [ ] Test calendar integration
- [ ] Create integration tests
- [ ] Build integration documentation
- [ ] Create troubleshooting guide

Phase 3: Advanced Analytics (Weeks 17-24)

Personality/Behavior Agent

- [ ] Design Personality Agent architecture
- [ ] Implement behavior tracking
- [ ] Create personality profiling
- [ ] Build preference learning
- [ ] Implement task matching
- [ ] Add recommendation engine
- [ ] Create behavior analytics
- [ ] Implement agent monitoring
- [ ] Add performance metrics
- [ ] Create testing procedures

Consultant Agent (Optimization)

- [ ] Design Consultant Agent architecture
- [ ] Implement workflow analysis
- [ ] Create optimization recommendations
- [ ] Build performance insights
- [ ] Implement best practice suggestions
- [ ] Add efficiency metrics
- [ ] Create improvement tracking
- [ ] Implement agent monitoring
- [ ] Add performance metrics
- [ ] Create testing procedures

SWOT Analysis Generation

- [ ] Design SWOT analysis tool

- [ ] Implement strength analysis
- [ ] Build weakness analysis
- [ ] Create opportunity analysis
- [ ] Implement threat analysis
- [ ] Add SWOT visualization
- [ ] Create SWOT reports
- [ ] Build SWOT history
- [ ] Implement SWOT export
- [ ] Create testing procedures

Advanced Performance Analytics

- [ ] Design advanced analytics dashboard
- [ ] Implement individual performance tracking
- [ ] Build team performance analytics
- [ ] Create comparative analytics
- [ ] Implement trend analysis
- [ ] Build predictive analytics
- [ ] Create custom dashboards
- [ ] Implement data visualization
- [ ] Build export functionality
- [ ] Create testing procedures

Sandbox Prep Area

- [ ] Design sandbox environment
- [ ] Implement isolated workspace
- [ ] Create test data generation
- [ ] Build scenario testing
- [ ] Implement rollback functionality
- [ ] Add monitoring and logging

- [ ] Create documentation
- [ ] Build access controls
- [ ] Implement cleanup procedures
- [ ] Create testing procedures

Break Reminders & Social Features

- [ ] Design social features UI
- [ ] Implement break reminders
- [ ] Build team activity feed
- [ ] Create celebration notifications
- [ ] Implement team challenges
- [ ] Add social recognition
- [ ] Build team leaderboard
- [ ] Create team events
- [ ] Implement social analytics
- [ ] Create testing procedures

ML Model Training

- [ ] Collect training data
- [ ] Prepare data for ML
- [ ] Train personality model
- [ ] Train task assignment model
- [ ] Train risk prediction model
- [ ] Implement model validation
- [ ] Create model monitoring
- [ ] Build model versioning
- [ ] Implement model deployment
- [ ] Create model documentation

Advanced Reporting

- [ ] Design reporting system
- [ ] Implement custom reports
- [ ] Build scheduled reports
- [ ] Create report templates
- [ ] Implement report distribution
- [ ] Add report analytics
- [ ] Build report archiving
- [ ] Create report export
- [ ] Implement report versioning
- [ ] Create testing procedures

Phase 4: Enterprise Features (Weeks 25+)

Multi-Office Support

- [ ] Design multi-office architecture
- [ ] Implement office management
- [ ] Build office-specific dashboards
- [ ] Create cross-office reporting
- [ ] Implement office permissions
- [ ] Add office-specific workflows
- [ ] Build office analytics
- [ ] Create office management UI
- [ ] Implement office settings
- [ ] Create testing procedures

Advanced Billing Integration

- [ ] Design billing system
- [ ] Implement invoice generation
- [ ] Build payment processing
- [ ] Create billing analytics
- [ ] Implement billing reports
- [ ] Add billing notifications
- [ ] Build billing dashboard
- [ ] Create billing history
- [ ] Implement billing export
- [ ] Create testing procedures

Legal Document Automation

- [ ] Design document automation
- [ ] Implement template system
- [ ] Build document generation
- [ ] Create document versioning
- [ ] Implement document signing
- [ ] Add document storage
- [ ] Build document search
- [ ] Create document analytics
- [ ] Implement document export
- [ ] Create testing procedures

Mobile App (iOS/Android)

- [ ] Design mobile app UI/UX
- [ ] Implement React Native setup
- [ ] Build core features (cases, tasks)

- [ ] Implement notifications
- [ ] Add offline support
- [ ] Build sync functionality
- [ ] Create mobile testing
- [ ] Implement app deployment
- [ ] Build app monitoring
- [ ] Create app documentation

API for Third-Party Integration

- [ ] Design API architecture
- [ ] Implement REST API
- [ ] Build API documentation
- [ ] Create API authentication
- [ ] Implement rate limiting
- [ ] Add API versioning
- [ ] Build API monitoring
- [ ] Create API testing
- [ ] Implement API deployment
- [ ] Create API documentation

Advanced Compliance & Audit

- [ ] Design compliance system
- [ ] Implement audit logging
- [ ] Build compliance reporting
- [ ] Create compliance dashboards
- [ ] Implement compliance alerts
- [ ] Add compliance automation
- [ ] Build compliance history
- [ ] Create compliance export

- [ ] Implement compliance monitoring
- [ ] Create testing procedures

Bug Fixes & Issues

Known Issues (To Be Fixed)

- [ ] [Issue #1] - Description
- [ ] [Issue #2] - Description
- [ ] [Issue #3] - Description

Performance Improvements

- [ ] Optimize database queries
- [ ] Implement caching layer
- [ ] Reduce API response time
- [ ] Optimize frontend bundle size
- [ ] Implement lazy loading
- [ ] Add code splitting
- [ ] Optimize images
- [ ] Implement CDN

Security Improvements

- [ ] Implement rate limiting
- [ ] Add CORS configuration
- [ ] Implement CSRF protection
- [ ] Add input validation
- [ ] Implement output encoding
- [ ] Add security headers
- [ ] Implement encryption

- [ ] Add audit logging

Technical Debt

Code Quality

- [ ] Refactor authentication module
- [ ] Improve error handling
- [ ] Add comprehensive logging
- [ ] Improve test coverage
- [ ] Refactor database queries
- [ ] Improve code organization
- [ ] Add code documentation
- [ ] Implement linting rules

Infrastructure

- [ ] Set up automated backups
- [ ] Implement disaster recovery
- [ ] Add monitoring and alerting
- [ ] Implement load balancing
- [ ] Add caching layer
- [ ] Implement CDN
- [ ] Add security scanning
- [ ] Implement automated testing

Documentation

- [ ] Update API documentation
- [ ] Improve code comments
- [ ] Create architecture diagrams

- [ ] Write deployment guide
- [ ] Create troubleshooting guide
- [ ] Write user guide
- [ ] Create developer guide
- [ ] Update README

Completed Items (Archived)

Phase 0: Planning & Setup (Completed)

- [x] Project initialization
- [x] Technology stack selection
- [x] Architecture design
- [x] Database schema design
- [x] Team assembly
- [x] Development environment setup
- [x] Repository setup
- [x] Documentation creation

Statistics

Phase 1 Summary

- **Total Items:** 100+
- **Completed:** 0
- **In Progress:** 0
- **Pending:** 100+
- **Estimated Duration:** 8 weeks
- **Estimated Effort:** 600 hours

Phase 2 Summary

- **Total Items:** 80+
- **Estimated Duration:** 8 weeks
- **Estimated Effort:** 700 hours

Phase 3 Summary

- **Total Items:** 60+
- **Estimated Duration:** 8 weeks
- **Estimated Effort:** 800 hours

Phase 4 Summary

- **Total Items:** 60+
- **Estimated Duration:** Ongoing
- **Estimated Effort:** 1000+ hours

Legend

- `[ ]` = Pending (not started)
- `[x]` = Completed
- `[~]` = In Progress
- `[!]` = Blocked (waiting on something)
- `[?]` = On Hold (deprioritized)

How to Update This List

1. **When starting a feature:** Change `[ ]` to `[~]`
2. **When completing a feature:** Change `[~]` to `[x]`
3. **When blocking an issue:** Change `[ ]` to `[!]` and add reason

4. **When deprioritizing:** Change `[ ]` to `[?]` and add reason
5. **When adding new items:** Add to appropriate section
6. **When removing items:** Move to archived section with date

---

Review Schedule

- **Weekly:** Project manager reviews and updates status
- **Bi-weekly:** Team reviews progress in standup
- **Monthly:** Leadership reviews phase completion
- **Quarterly:** Roadmap adjustment based on learnings

Last Updated: March 12, 2026
Next Update: March 19, 2026 (Weekly)
Maintained By: Project Manager

Quick Links

- Project Status
- Implementation Checklist
- Changelog
- Master Index